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Denali Commission
Quarterly Project Financial Report

Project Name: _ Cordova Community Medical Center Equipment Project

Agency: Cordova Community Medical Center Reporting Period: _Oct. Nov. Dec.

Grant #: 00-4-C-4899

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined
$264,400.00 + $420,803=$685,203 (Please note the $420,803 was reported a matching
funds in the original budget

2. The total project expenditures as of the end of the most recent quarter
$420,803 (Matching Funds previously expended)

3. The total amount of Denali Commission funds committed to the project
$264,400.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period
-0-

5. The percentage of expenditures to the total budget
61%

6. Project Performance Analysis (use PPA form on page2 of 641)

-See attached -

Project Schedule:

Show the project schedule with milestone dates for design and Constructlon
Design and Construction aot applicable to this project.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Cordova Community Medical Center Equipment Project

Agency: Cordova Community Medical Center ~ Reporting Period: Oct-Nov-Dec’03

Grant #: 06-4-C-4899

o

H

Film Processor - sf W fiicafilon
m $28,300.00 | $28,300.00 02/22/04 Purchase Orders Prepared
Equipment Ordered
Cost verification
Ultrasound Machine $80.000.00 { $81.640.00 02/15/04 Purghase Orders Prepared
Equipment Ordered
Cost verification
EKG $4,828.00 $4,828.00 02/15/04 Purchase Orders Prepared
Equipment Ordered
Cost verification
Bone Densitometer $72,000.00 | $72,120.00 02/27/04 | Purchase Orders Prepared
Equipment Ordered
$65,000.00 Cost verification Pending
: Cost Purchase Orders Prepared
San-i-pak 562,500.00 | Gerification | O3/OM04 | ek of 01/19/04
Pending
Cost verification
Sterilizer $16,791.76 $6,630.00 03/01/04 | Purchase Orders Prepared
Equipment Ordered 01/19/04
Totals: $264,400.00 | $258,518.00 i
01/15/04
Signature; Date:
William D. McKinnon, CEO/Administrator
Print Name and Title: Form 641B
Department of Health and Social Services (2) Last Updated 9/29/03
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